
DOE/RL-2000-76, Rev. 74 Safeguards and Security H: 1

PHMC Performance Report                                         December 2006
Section H Safeguards and Security

Safeguards and Security (RL-0020)
A. M. Umek, Vice President of Safety and 

Health/(509) 376-0543

Steven L. Voigt
Washington’s Top Gun

for 25 Years



DOE/RL-2000-76, Rev. 74 Safeguards and Security H: 2

PHMC Performance Report                                         December 2006
Section H Safeguards and Security

Overview

This section addresses Project Baseline Summary (PBS) RL-0020, Safeguards and Security (SAS).

NOTE:  Unless otherwise noted, all information contained herein is as of the end of December 2006.

Notable Accomplishments

• Completed thorough hazard-identification project for area surrounding Plutonium Finishing Plant; removal
of hazards is ongoing 

• Completed Central Waste Complex, Physical Security Upgrade Project 2402WG Limited Area 

• Completed modification of 2704Z and Patrol relocation

• Completed incumbent Security Police Officer upgrade training for Tactical Response Team 

• Completed planned implementation of Elite Force 

• Closed Material Balance Area (MBA) 271

4.8$80.1$84.9$Safeguards & 
SecurityRL-20

Variance
FY 2007 Fiscal 

Year Spend 
Forecast

Proposed FY 
2007 Funding

FY 2007 FH Funds vs. Spend Forecast ($M)

FY 2007 Schedule/Cost Performance ($M)

Schedule Performance (+$0.1M/+0.6%): The schedule variance is within reporting parameters; no 
variance explanation required. 

Cost Performance (+$1.2M/+6.1%): The cost variance is due primarily to time phasing of contracts 
and material purchases, and labor rate differential.

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
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Performed
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Schedule 
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Cost 
Variance $

Cost 
Variance %

Budget At 
Completion

Safeguards & 
Security $18.9 $19.0 $17.8 $0.1 0.6% $1.2 6.1% $78.4

Numbers are rounded to the nearest $0.1M.
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FY 2007 Schedule/Cost Performance, continued

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 5.0 6.8 7.1 5.3 5.6 6.8 5.7 5.6 6.8 5.4 7.2 11.0

Monthly BCWP 5.0 7.1 6.9

Monthly ACWP 4.4 6.4 7.1

FYTD BCWS 5.0 11.8 18.9 24.2 29.8 36.6 42.3 47.9 54.8 60.2 67.4 78.4

FYTD BCWP 5.0 12.1 19.0

FYTD ACWP  4.4 10.7 17.8
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